LOGBOOK

Date:	28-07-2026	
Tuesday	1. What did I complete since the last standup?	• Presented the completed Figma prototype to the lecturer. • Demonstrated the main screens and explained the application flow. • Received approval from the lecturer that the prototype was satisfactory and ready for development.
	2. What am I planning to complete between now and the next standup?	• Begin developing the backend of the application. • Set up the project structure and implement the core backend functionality. • Prepare the backend for integration with the frontend.
	3. What are my impediments (or risks or problems)?	• Time management

Date:	29-07-2026	
Wednesday	1. What did I complete since the last standup?	• Started developing the backend of the application. • Set up the backend structure and began implementing the required functionality.
	2. What am I planning to complete between now and the next standup?	• Continue developing the backend. • Complete the remaining backend features and prepare them for testing.
	3. What are my impediments (or risks or problems)?	• The lecturer was off sick, so I could not present my progress or receive feedback.

Date:	30-07-2026	
Thursday	1. What did I complete since the last standup?	• Continued developing the backend. • Implemented additional backend features and tested the completed sections.
	2. What am I planning to complete between now	• Finalise the remaining backend functionality. • Prepare the project for frontend development.

	and the next standup?	
	3. What are my impediments (or risks or problems)?	• Time management.

Date:	31-07-2026	
Friday	1. What did I complete since the last standup?	• Completed the backend development. • Started developing the frontend of the application. • Began creating the user interface for the application.
	2. What am I planning to complete between now and the next standup?	• Continue developing the frontend. • Integrate the frontend with the backend. • Test the application's functionality.
	3. What are my impediments (or risks or problems)?	• Ensuring the frontend integrates correctly with the completed backend while maintaining the project schedule.