# Agile Team Charter

## 1. Team Purpose & Vision

Our team worked together to propose a community security solution for residents in Khayelitsha, Cape Town.

- Team mission: Explore how technology can make community security services more accessible and improve communication about safety concerns. The project considered concerns such as theft, robbery, and break-ins affecting households, small businesses, informal traders, and older residents.
- Success definition: A useful, proposed solution supported by user research; documented solution architecture; clear interface designs; progress tracked through Trello; and a project presentation and portfolio evidence. The intended solution included incident reporting, patrol tracking, an emergency alarm, and subscription management.
- Product / Service: SafeStreet Community Security Solution — a proposed web application using React.js, Spring Boot, and MySQL, intended to support community security services.

---

## 2. Team Members & Roles

The team had five members. Roles below reflect the responsibilities recorded in the SafeStreet portfolio notes.

| Name | Role | Key Responsibilities |
|---|---|---|
| Result Mhlongo | Team Leader | Define product vision; prioritise backlog; accept work; liaise with lecturer. |
| Zanele Faith Mashifane | Presenter | Present team work; keep Trello backlog organised; document progress. |
| Naledi Ngobeni | UI/UX Designer | Wireframes and high-fidelity mockups; field interviews; user personas. |
| Xiluva Nivea Makhuvele | Developer | Build and implement features; test functionality. |
| Zanele Mjayezi | Developer | Build and implement features; test functionality. |

---

## 3. Ways of Working

The team used a Trello Kanban board, with sprint labels to organise work and monitor progress.

### 3.1 Agile Framework

- ☒ Kanban – Trello tool. Trello was used to organise tasks and track progress; GitHub supported development workflow.

### 3.2 Ceremonies

| Ceremony | Frequency | Purpose |
|---|---|---|
| Daily stand-up | Daily (recorded in individual logbooks) | Share completed work, next steps and impediments. |
| Sprint planning | At the start of each sprint | Select Trello backlog cards for the sprint and assign subtasks. |
| Lecturer review / demo | At feedback sessions (e.g. 15 July, 4 and 5 August 2026) | Present completed work and gather feedback. |
| Retrospective | Ongoing, through logbook reflections | Reflect on lessons learned and identify improvements. |

---

## 4. Working Agreements

The following working agreements reflect the team practices documented for SafeStreet:

- We show up prepared and on time
- We respect timeboxes
- We give constructive feedback
- We raise blockers early
- We commit to continuous improvement

Additional agreements: update Trello and individual logbooks regularly; communicate absences in advance; complete assigned subtasks or flag delays early; and share work-in-progress with the team before marking it complete.

---

## 5. Communication

The team used online communication and screen-sharing when meeting or presenting work.

- Primary channels: Microsoft Teams for meetings and presentations, and the team WhatsApp group for coordination.
- Response-time expectations: A formal response-time target was not recorded. Team members were expected to raise blockers early and communicate delays as soon as possible.
- Remote / hybrid norms: Meetings and presentations were held online, with screen-sharing used to present work. Team members were expected to communicate absences in advance.

---

## 6. Decision-Making

The team aimed to reach decisions through discussion and consensus.

- ☒ Consensus
- ☐ Product Owner final decision (no separate Product Owner role recorded)
- ☐ Team vote
- ☒ Team Leader decides after hearing everyone's input if consensus cannot be reached.

Escalation path: Discuss the issue within the team; if agreement cannot be reached, the Team Leader makes a decision after hearing everyone's input. Lecturer feedback or approval is sought when the issue requires guidance.

---

## 7. Definition of Done (DoD)

Work was treated as complete when the relevant checklist and review steps were satisfied.

SafeStreet Definition of Done:

- Assigned subtasks completed and ticked off in Trello; progress reflects completion.
- Work reviewed by at least one other team member. Testing was relevant to development tasks.
- The work and progress are recorded in the relevant Agile logbook; supporting documentation is updated where applicable.
- The work is accepted by the Team Leader or lecturer, as appropriate.
- Designs and code follow the agreed SafeStreet look, including colours and logo, as advised by the lecturer. Deployment was not confirmed as a universal completion requirement for every task.

---

## 8. Core Values & Behaviours

The team values and behaviours intended to guide collaboration were:

- Respect
- Transparency
- Accountability
- Trust
- Learning mindset

---

## 9. Risks & Constraints

Project risks and constraints recorded for the July–August 2026 project:

- Known risks: competing module deadlines; difficulty finding a time when all members could meet; internet connectivity problems; and challenges pushing work to GitHub.
- Dependencies: lecturer feedback and approval timelines; reliable internet access; and availability of Trello and GitHub.
- Constraints: a July–August 2026 project timeline; no project budget; reliance on free tools (Trello, GitHub and Microsoft Teams); and mixed technical skill levels within the team.

---

## 10. Review & Improvement

This charter is written up retrospectively for portfolio evidence, based on the team's documented working practices.

- Review approach: at the end of each sprint or when feedback required a change to the team's way of working. Retrospective reflection was also captured in logbooks.
- Last updated: 25 October 2026 (portfolio write-up; records July–August 2026 practices).

---

## 11. Team Commitment

By working on the SafeStreet Community Security Solution, our team aimed to work collaboratively towards a shared vision of improving community safety in Khayelitsha. We recognised the importance of respecting one another, communicating effectively, taking responsibility for assigned tasks, sharing constructive feedback, and supporting continuous improvement throughout the project.

This charter documents the team's roles, working practices and Agile approach during the July–August 2026 project period. It was compiled retrospectively for academic portfolio purposes, based on the project activities and available records.

| Name | Signature/Agreement |
|---|---|
| Result Mhlongo | R. Mholongo |
| Zanele Faith Mashifane | Z F. Mashifane |
| Naledi Ngobeni | N. Ngobeni |
| Xiluva Nivea Makhuvele | X N. Makhuvele |
| Zanele Mjayezi | Z. Mjayezi |